Information Issue Register

Client	P+HS Job No	Document Ref:
Premier Modular	B2317	NHFBTW-PHS-XX-XX-IR-A-00001
Project	**Project ID**	**Date / Status / Rev**
Berwick Temporary Ward Block	NHFBTW	21/06/2023 / S2 / P10

P+HS architects

P = CDE Portal (.pdf) # = no. of copies

Distribution: Company	Recipient(s)																							
P+HS Architects	Viewpoint			P	P	P	P	P	P	P	P	P	P	P										
Premier Modular					P		P	P		P	P	P												
Northumbria Healthcare NHS	David Jefferson			P																				
P+HS Architects	James Almond	P	P			P			P		P			P										
	#																							
DD		24	25	18	25	25	07	08	09	09	13	13	21	21										
MM		4	4	05	05	05	06	06	06	06	06	06	06	06										
YY		23	23	23	23	23	23	23	23	23	23	23	23	23										

3D Models (*.rvt)	Title	Current Revision	Issue Status & Revision																				
			ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev
DHDL-PHS-XX-00-M3-A-00001	3D Revit Model																						

2D Models (*.dwg)	Title	Current Revision	Issue Status & Revision																				
			ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev
XXXXXX-XXX-XX-XX-XX-X-XXXXX	2D Model																						

2D Drawings (*.pdf)	Title	Current Revision	Issue Status & Revision																				
			ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev
NHFBTW-PHS-XX-00-DR-A-20000	Proposed GA Plan	S3 P03				S2 P01		S3 P02						S3 P03	S3 P03									
NHFBTW-PHS-XX-00-DR-A-20010	Module Plan	S3 P03				S2 P01		S3 P02						S3 P03										
NHFBTW-PHS-XX-ZZ-DR-A-21001	Proposed Elevations	S0 P02										S0 P01			S0 P02									
NHFBTW-PHS-XX-ZZ-DR-A-22000	GA Sections	S0 P01										S0 P01												
NHFBTW-PHS-XX-ZZ-DR-A-22001	GA Sections																							
NHFBTW-PHS-XX-ZZ-DR-A-22002	GA Sections																							
NHFBTW-PHS-XX-00-DR-A-23000	Drainage Pop Up Locations																							
NHFBTW-PHS-XX-ZZ-DR-A-25000	External Wall Types Plan																							
NHFBTW-PHS-XX-ZZ-DR-A-25001	[placeholder potential plan detail]																							
NHFBTW-PHS-XX-ZZ-DR-A-25002	[placeholder potential plan detail]																							
NHFBTW-PHS-XX-ZZ-DR-A-25003	[placeholder potential plan detail]																							
NHFBTW-PHS-XX-ZZ-DR-A-25004	[placeholder potential plan detail]																							
NHFBTW-PHS-XX-RL-DR-A-27000	Roof Plan	S3 P01											S3 P01		S3 P01									
NHFBTW-PHS-XX-RL-DR-A-27001	[placeholder potential roof detail]																							
NHFBTW-PHS-XX-RL-DR-A-27002	[placeholder potential roof detail]																							
NHFBTW-PHS-XX-RL-DR-A-27003	[placeholder potential roof detail]																							
NHFBTW-PHS-XX-RL-DR-A-27004	[placeholder potential roof detail]																							
NHFBTW-PHS-XX-00-DR-A-30000	Internal Wall Types Plan	S3 P02							S3 P01					S3 P02										
NHFBTW-PHS-XX-00-DR-A-30001	IWT.01 Typical Details	S3 P01							S3 P01															
NHFBTW-PHS-XX-00-DR-A-30002	IWT.02 Typical Details	S3 P01							S3 P01															
NHFBTW-PHS-XX-00-DR-A-30003	IWT.03 Typical Details	S3 P01							S3 P01															
NHFBTW-PHS-XX-00-DR-A-30004	IWT.04 Typical Details	S3 P01							S3 P01															
NHFBTW-PHS-XX-00-DR-A-30005	Typical Column Encasement Details																							

Information Issue Register

Client	P+HS Job No	Document Ref:
Premier Modular	B2317	NHFBTW-PHS-XX-XX-IR-A-00001
Project	**Project ID**	**Date** / **Status** / **Rev**
Berwick Temporary Ward Block	NHFBTW	21/06/2023 / S2 / P10

P+HS architects

P = CDE Portal (.pdf) # = no. of copies

Distribution: Company	Recipient(s)																							
P+HS Architects	Viewpoint			P	P	P	P	P	P	P	P	P	P	P										
Premier Modular					P		P	P		P	P	P												
Northumbria Healthcare NHS	David Jefferson			P																				
P+HS Architects	James Almond	P	P			P			P		P			P										
	#																							
DD		24	25	18	25	25	07	08	09	09	13	13	21	21										
MM		4	4	05	05	05	06	06	06	06	06	06	06	06										
YY		23	23	23	23	23	23	23	23	23	23	23	23	23										
NHFBTW-PHS-XX-00-DR-A-30006	Typical Drugs Cabinet Fixing Details																							
NHFBTW-PHS-XX-00-DR-A-30007	[placeholder] for extra details																							
NHFBTW-PHS-XX-00-DR-A-30008	[placeholder] for extra details																							
NHFBTW-PHS-XX-00-DR-A-30009	[placeholder] for extra details																							
NHFBTW-PHS-XX-00-DR-A-30010	Internal Setting Out Plan - NOT REQ'D?																							
NHFBTW-PHS-XX-00-DR-A-31000	External Window and Door Types and Schedule	S3 P01					S3 P01																	
NHFBTW-PHS-XX-00-DR-A-31001	[placeholder] Typical Window Details																							
NHFBTW-PHS-XX-XX-DR-A-31002	[placeholder] Typical External Door Details																							
NHFBTW-PHS-XX-00-DR-A-32000	Internal Door Types and Schedule	S3 P01					S3 P01																	
NHFBTW-PHS-XX-00-DR-A-32001	Security Strategy	S3 P01											S3 P01											
NHFBTW-PHS-XX-00-DR-A-32002	Common Door Details																							
NHFBTW-PHS-XX-00-DR-A-32003	Door Frame and Threshold Details																							
NHFBTW-PHS-XX-00-DR-A-35000	Reflected Ceiling Plan	S3 P01											S3 P01											
NHFBTW-PHS-XX-00-DR-A-35001	[placeholder] Ceiling Details																							
NHFBTW-PHS-XX-00-DR-A-42000	Wall Finishes	S3 P01											S3 P01											
NHFBTW-PHS-XX-00-DR-A-42001	Pattressing Locations																							
NHFBTW-PHS-XX-00-DR-A-42002	Wall Protection Types and Location	S3 P01											S3 P01											
NHFBTW-PHS-XX-00-DR-A-43000	Floor Finishes	S3 P01											S3 P01											
NHFBTW-PHS-XX-00-DR-A-52000	IPS Types Elevations 1	S3 P02					S3 P01						S3 P02											
NHFBTW-PHS-XX-00-DR-A-52001	IPS Type Elevations 2	S3 P01					S3 P01																	
NHFBTW-PHS-XX-00-DR-A-52002	IPS Locations Plan	S3 P01					S3 P01																	
NHFBTW-PHS-XX-00-DR-A-68000	Fire Strategy	S3 P03			S3 P01		S3 P02						S3 P03											

Information Issue Register

Client	P+HS Job No	Document Ref:
Premier Modular	B2317	NHFBTW-PHS-XX-XX-IR-A-00001
Project	**Project ID**	**Date** / **Status** / **Rev**
Berwick Temporary Ward Block	NHFBTW	21/06/2023 / S2 / P10

P+HS architects

P = CDE Portal (.pdf) # = no. of copies

Distribution: Company	Recipient(s)																							
P+HS Architects	Viewpoint			P	P	P	P	P	P	P	P	P	P	P										
Premier Modular					P		P	P		P	P	P												
Northumbria Healthcare NHS	David Jefferson			P																				
P+HS Architects	James Almond	P	P			P			P		P			P										

	#																						
DD	24	25	18	25	25	07	08	09	09	13	13	21	21										
MM	4	4	05	05	05	06	06	06	06	06	06	06	06										
YY	23	23	23	23	23	23	23	23	23	23	23	23	23										

NHFBTW-PHS-XX-00-DR-A-70000	Furniture Plan	S3 P03					S3 P01			S3P02				S3 P03										
NHFBTW-PHS-XX-00-DR-A-70001	Office	S3P02					S3 P01			S3P02														
NHFBTW-PHS-XX-00-DR-A-70002	Nurses Base	S3P02					S3 P01			S3P02														
NHFBTW-PHS-XX-00-DR-A-70003	Linen Room	S3 P01					S3 P01																	
NHFBTW-PHS-XX-00-DR-A-70004	Staff Lockers	S3P02					S3 P01			S3P02														
NHFBTW-PHS-XX-00-DR-A-70005	Staff WC	S3 P01					S3 P01																	
NHFBTW-PHS-XX-00-DR-A-70006	Staff Rest	S3P02					S3 P01			S3P02														
NHFBTW-PHS-XX-00-DR-A-70007	Single Bedroom 1	S3P02					S3 P01			S3P02														
NHFBTW-PHS-XX-00-DR-A-70008	Single Bedroom En-suite	S3 P02					S3 P01			S3 P02														
NHFBTW-PHS-XX-00-DR-A-70009	Disposal Room	S3 P02					S3 P01							S3 P02										
NHFBTW-PHS-XX-00-DR-A-70010	Cleaners	S3 P01					S3 P01																	
NHFBTW-PHS-XX-00-DR-A-70011	Pantry	S3 P02					S3 P01			S3 P02														
NHFBTW-PHS-XX-00-DR-A-70012	Clean Utility	S3 P02					S3 P01			S3 P02														
NHFBTW-PHS-XX-00-DR-A-70013	Equipment Store	S3 P01					S3 P01																	
NHFBTW-PHS-XX-00-DR-A-70014	Single Bedroom 2	S3 P02					S3 P01			S3 P02														
NHFBTW-PHS-XX-00-DR-A-70015	Single Bedroom 2 En-suite	S3 P02					S3 P01			S3 P02														
NHFBTW-PHS-XX-00-DR-A-70016	Store	S3 P02					S3 P01			S3 P02														
NHFBTW-PHS-XX-00-DR-A-70017	Switch Room	S3 P02					S3 P01							S3 P02										
NHFBTW-PHS-XX-00-DR-A-70018	Dirty Utility	S3 P02					S3 P01			S3 P02														
NHFBTW-PHS-XX-00-DR-A-70019	Acc WC	S3 P02					S3 P01			S3 P02														
NHFBTW-PHS-XX-00-DR-A-70020	4 Bed-Bay 1	S3 P02					S3 P01			S3 P02														
NHFBTW-PHS-XX-00-DR-A-70021	4 Bed-Bay 1 WC	S3 P02					S3 P01			S3 P02														
NHFBTW-PHS-XX-00-DR-A-70022	4 Bed-Bay 1 En-suite	S3 P02					S3 P01			S3 P02														
NHFBTW-PHS-XX-00-DR-A-70023	4 Bed-Bay 1 Touchdown Base	S3 P01					S3 P01																	
NHFBTW-PHS-XX-00-DR-A-70024	4 Bed-Bay 2																							
NHFBTW-PHS-XX-00-DR-A-70025	4 Bed-Bay 2 WC																							
NHFBTW-PHS-XX-00-DR-A-70026	4 Bed-Bay 2 En-suite																							
NHFBTW-PHS-XX-00-DR-A-70027	4 Bed-Bay 2 Touchdown Base																							
NHFBTW-PHS-XX-XX-DR-A-90000	Site Location Plan													S2 P01										
NHFBTW-PHS-XX-XX-DR-A-90001	Existing Site Plan	S2 P01												S2 P01										
NHFBTW-PHS-XX-XX-DR-A-90002	Proposed Site Plan	S0 P05	S0 P01	S0 P02							S0 P03	S0 P04		S0 P05										
NHFBTW-PHS-XX-XX-DR-A-90005	Existing and Proposed Site Sections	S2 P01												S2 P01										
NHFBTW-PHS-XX-00-DR-A-90011	External Works - Building Skirt Details																							

Schedules / Specifications	Title	Issue Status & Revision																					
		ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev	ST & Rev
NHFBTW-PHS-XX-XX-PP-A-00001	Colour Palette Proposals																						
NHFBTW-PHS-XX-XX-SH-A-32010	Ironmongery Schedule																						
NHFBTW-PHS-XX-XX-SH-A-82000	FFE Schedule																						

P+HS architects

QAS_02-04.03

ST & Rev	ST & Rev	ST & Rev

ST & Rev	ST & Rev	ST & Rev

ST & Rev	ST & Rev	ST & Rev

P+HS
architects

QAS_02-04.03

P+HS
architects

QAS_02-04.03

ST & Rev	ST & Rev	ST & Rev