PLYMOUTH CITY COUNCIL	**DRAWING REGISTER & ISSUE SHEET**	**Project Title:** Midland House Decant to Ballard House
STRATEGIC PROJECTS TEAM		**Project Number:** 01977-20-03

Sheet no: **1**
Revision
Date: **23 November 2023**

Dwg No.	Drawing Title	Scale	21/3/23	5/4/23	11/4/23	21/4/23	25/4/23	19/5/23	1/6/23	2/6/23	8/6/23	~~27~~/6/~~23~~	28/6/23	30/6/23	11/7/23	17/7/23	2/8/23	4/8/23	29/8/23	12/9/23	15/9/23	12/10/23	17/10/23	18/10/23	19/10/23	20/10/23	2/11/23	7/11/23	23/11/23
AL(00)01	Ground Floor plan - Proposed - Option 1	1:100																											
AL(00)02	Ground Floor plan Proposed (Soft Zones)	1:100																											
AL(00)03	Ground Floor plan - Proposed - Option 3	1:100						A	B					C					D				E						
AL(02)01	Location Plan	1:1250																	A										
AL(02)02	Block Plan	1:500																											
AL(03)01	Ground Floor plan Existing	1:100																	A										
AL(22)01	Plan showing internal staff entrance to West side (Proposal)	1:50																											
AL(22)02	Plan showing internal staff entrance to West side (Proposal) with options	1:50																											
AL(22)03	Plan showing internal wall options to the East side	1:100					\																						
AL(32)01	Plan showing room numbers & areas	1:100															A		B	C									
AL(43)01	Plan showing floor finishes	1:100																										\	
AL(62)01	Plan showing Existing Power, Data & Security points in meeting rooms & front section	1:100																	A										
AL(62)02	Plan showing Proposed Power, Data in meeting rooms & front section	1:100	\	A				B									B		C		D								
AL(64)01	Plan showing proposed phasing	1:200				T1					T1								A										
AL(68)01	Proposed - Security and CCTV plan	1:100		A				B											C										
AL(72)01	New reception desk	1:50																	A						A				
AL(90)01	Plan and Elevations of new front entrance	1:100								P3					A			A	B										C
AL(90)02	Plan and Elevations of existing side door	1:100																	A										
AL(90)03	Existing Plan - Front of East wing	1:50																	A										
AL(90)04	Proposed Plan - Front of East wing showing ramp	1:50																	A			B		C		C	D		D
AL(90)05	Plan showing compound area	1:500																	A										
AL(90)06	Glazing options for new front door	1:100			\																								
AL(90)07	Glazing options for new side door	1:100			\																								
AL(90)08	Temp Highways layout - Pavement closer	1:100										~~\~~	\						A										
AL(90)09	Location of signage on footpath - Section 171	1:1000														\			\										
	Ballard House Childrens services signage1122 approved design 1.9 _2	NTS																											
	View A - 3D view representation of AL(72)01	NTS																	P1						P1				
	View B - 3D view representation of AL(72)01	NTS																	P1						P1				
	View C - 3D view representation of AL(72)01	NTS																	P1						P1				
	View D - 3D view representation of AL(72)01	NTS																	P1						P1				
	Room Data Sheet (Construction)							A											A						A				
	Option for front sign									\																			
AS(40)01	Finishes Schedule																		\						\				
	Door schedule													v3					v4						v4				
	Reception desk in CAD and Sketchup format																								\				

ISSUED TO:		21/3/23	5/4/23	11/4/23	21/4/23	25/4/23	19/5/23	1/6/23	2/6/23	8/6/23	~~27~~/6/~~23~~	28/6/23	30/6/23	11/7/23	17/7/23	2/8/23	4/8/23	29/8/23	12/9/23	15/9/23	12/10/23	17/10/23	18/10/23	19/10/23	20/10/23	2/11/23	7/11/23	23/11/23
Struct Eng																												
Mech Eng	Hulley & Kirkwood																	\										
Elect Eng	Hulley & Kirkwood																	\										
QS																												
Contractor	DELT						\									\												
Contractor	Ryearch Ltd				\	\		\		\		\	\	\				\	\	\		\			\	\	\	
Other	Interior designer																							\				
Other	Building - JLL - Clive Harber			\					\								\											
Service		\	\		\	\		\																				
PCC	Highways Dept. Section 171										~~\~~				\													
PCC	Planning - NMA application																											\
PCC	Internal circulation	\	\	\	\	\	\	\	\	\				\	\	\	\	\	\	\	\	\	\	\	\	\	\	\
	Building Control Application																				\		\					
	Tender																											
ISSUED BY:		CBD	CBD	CBD	CBD	CBD	CBD	CBD	CBD	CBD	CBD	CBD	CBD	CBD	CBD	CBD	CBD	CBD	CBD	CBD	CBD	CBD	CBD	CBD	CBD	CBD	CBD	CBD

Issue No:	**52**	**Amendment No:**	
Issue Date:	**OCT'09**	**Amendment Date:**	

Form QA 10