TASK
FITOUT + CONSTRUCTION

TASK Issue Sheet

Client	PRAXIS
Project No.	081A
Site Location	Cafe - Ground Floor, Premier House, Elstree Way, Borehamwood, Hertfordshire WD6 1JH

Document Number	Document Name	Date of Issue 09.02.2024	12.02.2024	Current Rev.
081A_BW_GF_CAFE_EX_	Existing plan	B		B
081A_BW_GF_CAFE_PR_	Proposed GA plan	B		B
081A_BW_GF_CAFE_SBP_	Site Block Plan	B		B
081A_BW_GF_CAFE_LP_	Location Plan	B		B
081A_BW_GF_CAFE_EE_	Existing Elevation	A		A
081A_BW_GF_CAFE_PE_	Proposed Elevation	A	B	B
Issued By		OU	OU	
Checked By		KN	KN	

H = Hard Copy **E**= Electronic **D** = DWG Issue
INF = For Information **CRT** = Contract Issue **FC** = For Construction **AB** = As Built

Issued to	Company	Document State: INF	INF
		Type of Issue	
Client Team	NR / DO	E	E
Internal Team	Taskfit - KN / BS / CP	E	E
Solve Planning	Ros Gall	E	E