



Existing holiday homes C & D to be re-orientated as illustrated

Path (um)


Note:
Development of 31 new holiday homes and relocation of existing homes A, B, C & D.
Total: 33

New access roads to be minimum 4m width with informal increases upto maximum 5.5m

- Phasing Plan**
- Phase 1 - Plots 15-20
 - Phase 2 - Plots 9-14
 - Phase 3 - Plots 2-8
 - Phase 4 - Plots 21-24
 - Phase 5 - Plots 25-28
 - Phase 6 - Plots 29-33, 1

Relocate holiday homes A & B

Pilling Lane



0m 10m 20m
Scale 1:200

0m 25m 50m
Scale 1:500

Revision Notes:

CLIENT	W & T Danson				
PROJECT	Proposed Further Development of Sandy Bay Caravan Park, 119 Pilling Lane, Preesall, FY6 0HG				
DRAWING	Proposed Construction Phasing Layout				
DRAWN	ASL	DATE	23/04/21	NUMBER	20/119/P02
SCALE	1:500	SHEET	A1	REVISION	-