



Key

Phase 1	Mindenhurst road, Central SANG and Village Green
Phase 2	a Parcel A b Parcel M
Phase 3	a Primary School b Formal Park c Pub d Church Hall and Church e Village Centre
Phase 4	a Parcel E b parcel C c Parcel D d Parcel F e HQ Building f Parcel L g Sergeant's Mess h Parcel X i Care Home
Phase 5	a Southern SANG Canal Path Wire b Southern SANG Depot c Remaining SANGS and Link d Sports Hub e Allotments f Sports Hub Area Angst g Parcel X Angst h Park and Sports Pitches i Retail Store j Remaining ANGSt k Loop Road
Phase 6	a Parcel I-J b Parcel P-T c Parcel N d Parcel R-S-V e Officer's Mess

Not to scale

	Phase 1
	Phase 2
	Phase 3
	Phase 4
	Phase 5
	Phase 6

Note – colour tone differences on the plan are due to transparent effect to allow the Indicative Strategic Masterplan to be visible.

D08	D8	26.02.21	Drawing reverted to last approved Phasing Plan. School, Hub and Phase 6 boundary updated to match RMA and line. Off-site Cycle Path Route to match S108 approval.	BY	GP
D07	D7	28.04.20	Loop Road amended	VB	RF
D06	D6	22.04.20	Loop Road added as separate phase	VB	RF
D05	D5	25.03.20	Minor Rev Changes Re alignment approved	VB	RF
D04	D4	17.03.20	Phases amended	BY	RF
D03	D3	26.06.19	Draft Issue - Minor Amendments	BY	RF
D02	D2	13.06.19	Draft Issue - Minor Amendments	BY	RF
D01	D1	10.06.19	Draft Issue	BY	RF

SKANSKA REV:	Rev	Date	Description	Drawn	Check

Drawing Status: **DRAFT**

Client: **SKANSKA**

jtp JTP Studios
Unit 5, The Rum Warehouse
Parrington Street
London, E1W 2AP
+44 (0)20 7617 1780
www.jtp.co.uk

Project: **PRB Deepcut**

Drawing Title: **Phasing Plan**

Scale	NTS	Job Ref.	00752
Drawing No.	00752_PP_01	Revision	D8
Scale Bar			