

# MAYOR OF LONDON

Development Planning  
City of Westminster  
PO Box 732  
Redhill, RH1 9FL

**Our ref:** 18/09239/FULL

**Your ref:** 18/09239/FULL

**Date:** 10 December 2021

Dear Sir/ Madam,

**Address:** Open Space At, Trafalgar Square, London, WC2N 5DS

**Proposal:** Variation of condition 2 of 18/09239/FULL

I'm writing to request a variation to condition 2 relating to application 18/09239/FULL for the 'Installation of three temporary contemporary art commissions on the fourth plinth, each for a period of 24 months, between 2020 - 2026', namely to allow date changes for the erection of all three sculptures.

This application sits alongside the existing, pending application for a variation to condition 2 of listed building consent your REF: **21/07304/LBC**.

The reason for seeking a variation of condition 2 is due to the first temporary contemporary art commission being delayed by Covid-19 restrictions. This delay has pushed the subsequent installation and removals back by six months, meaning the original condition 2 dates have changed. The overall duration of display and the years within which the activity occurs remain. We are seeking to vary the dates as follows:

- A. The first sculpture hereby approved shall not be erected before 26th July 2020 and it shall be removed and the site made good by 31st August 2022.
- B. The second sculpture hereby approved shall not be erected before 1st September 2022 and it shall be removed and the site made good by 30th September 2024.
- C. The third sculpture hereby approved shall not be erected before 1st September 2024 and it shall be removed and the site made good by 30th September 2026.

Should you have any further questions, please do not hesitate to contact me.

Yours truly,  
Joanna Baxendale  
Senior Policy Officer Visual Art and Public Realm  
[jo.baxendale@london.gov.uk](mailto:jo.baxendale@london.gov.uk)