## **Drawing Issue Register**

## FAIRHURST

## **Office: Inverness**

Project No:	154163						Sht N	o:		3					
Project Title:	Cabot Highland Upgraded Access						Date of Issue								
							023 023 023 023 023 023 023 023 023 023								
						25/07/2023	31/07/2023	22/09/2023	28/09/2023	29/09/2023	02/10/2023	23/10/2023	08/11/2023	16/11/2023	19/12/2023
Drg No.	Title		Drawing Revisions												
0100	Proposed L								-	-					
1100	Proposed L	Jpgraded Acces	ss Layout			-	-		-	-	Α	Α	Α		
1101	Upgraded Access Road Widening Layout						-		-	Α	в	в	в		
1102	Upgraded Access Road Widening Sections								-	-	Α	Α	Α		
1103	Upgraded Access Road Longitudinal Sections								-	-	Α	Α	Α		
1104	Upgraded Access Visibility Splays									-	Α	Α	Α		
1105	Off-Site Signage Works								-	А	в	в	в		
1006	Upgraded Access Road Adoption Areas									-	A	A	A		
1110	Upgraded Access Kerbing Layout								-	-	A	A	A		
1120	Upgraded Access Typical Road Construction Details								-	A	В	В	В		С
1120	Upgraded Access Swept Paths								-	-	A	A	A		Ŭ
1130	Neighbour Notification Plan									-	~	-			
2100	Upgraded A	-	-		-		•		-						
2100	Upgraded A		-			-	A	A	A		_				
		-	-		-	-	A	Α	Α		В				
2111	Upgraded Access Typical Drainage Construction Details Sheet 2 of 2											-	-		Α
2120	Upgraded Access Flow Paths													-	
9000	RCC Site Ir	nvestigation						-							
Distributio	n														
G1 Architects									Е						
G1 Vault										U					
Hart Howerton									Е						
Cabot Highlands							Е								
McLeod and Aitken Grampian Geotechnical							<b>_</b>	Е							
Ness Planning								-	Е		Е				
Highland Council												Р	U	U	U
Issued by (Initials		<b>.</b> -	<b>D -</b> · · ·					_			_				L
Method of Issue:-		P = Paper P = Preliminary	D = Disk A = Approval	E = Email W = Warrant	U = Upload T = Tender	E	Е	E 50	Е	U	E	Р	LB	LB	AH
Status of Issue:		P = Preliminary C = Construction		R = Record	O = Other	Draft	Draft	Planning	Info	Info	Info	RCC	RCC	RCC	RCC