

|        | Ch-10     | Scheme changes      | New scheme design for attic conversion  |
|--------|-----------|---------------------|---|
|        | Ch-09     | Scheme changes      | Client amendments to GF layout and utility space, proposed to<br>replace all rainbow triple bay windows with new 4-gang<br>casements. Also Planning Officer's request to change rear<br>dormer and north gable window |
|        | Ch-08     | Planning amendments | Scheme amended to Planning Officer's comments   |
|        | Ch-07     | Planning amendments | Scheme amended to Planning Officer comments   |
| Set ID | Change ID | Change Name         | Change Note   |