



BRAND NAME

PROJECT NAME

DRAWING TITLE

DRAWING NUMBER MAC 1068575968

GLASGOW

131 BUCHANAN STREET,

LOCATION PLAN & PROJECT

REVISION NO. XX/XX/XX

SCALE

As Noted

MAC

DATA

DATE

AS

14/06/23

DRAWN BY

REVISION NOTES

REVISION NO.: X DATE: XX/XX/XX REQUESTED BY: DESCRIPTION:


REVISION NO.: X

REVISION NO.: X DATE: XX/XX/XX

REQUESTED BY: DESCRIPTION:

DATE: XX/XX/XX REQUESTED BY: DESCRIPTION:

CONCEPT	DATE ISSUED	APPROVED DATE	APPROVED BY	* * *	✓ MC_FY24_FSS GLASGOW_UK_NEW	11/10/2023	22/11/2023	
					MC_FSS GLASGOW_UK_NEW Brand to Brief RDDC	10/04/2023	14/04/2023	
BRAND					MC_FSS GLASGOW_UK_NEW Kick-off Project	17/04/2023	05/05/2023	2FS
					> MC_FSS GLASGOW_UK_NEW Create Concept Pack, Seek Brand Approval and Develop to LL & Planning Pack	08/05/2023	23/06/2023	3FS
GLOBAL	N/A	N/A	N/A		MC_FSS GLASGOW_UK_NEW Complete Landlord Approval (RD1)	26/06/2023	21/07/2023	4FS
					> MC_FSS GLASGOW_UK_NEW Tender, Value Engineer and Raise POs	26/06/2023	28/07/2023	4FS
RETAILER					MC_FSS GLASGOW_UK_NEW Complete Building Warrant Application / Planning/Advertising Permission Appl	26/06/2023	15/09/2023	4FS
					MC_FSS GLASGOW_UK_NEW Work with Shopfitter on Construction Programme and Work with Principle Des	31/07/2023	25/08/2023	10FS, 11FS
RETAILER APPROVAL / STAMP		XX/XX/XX	SIGNATURE/STAMP		MC_FSS GLASGOW_UK_NEW Work with Shopflitter to Approve Setting Out	31/07/2023	25/08/2023	10FS, 11FS
					MC_FSS GLASGOW_UK_NEW Create VM Orders, Artwork for Print (lithos, light boxes, pricing strips) & Instal	28/08/2023	03/11/2023	18FS
					MC_FSS GLASGOW_UK_NEW Fixture Manufacture	28/08/2023	03/11/2023	18FS
NOTE: DESIGNS ARE SUBJECT TO COST AND ELC GLOBAL/BRAND DESIGN				> MC_FSS GLASGOW_UK_NEW Contractor On-site	23/10/2023	17/11/2023	26SF	
					MC_FSS GLASGOW_UK_NEW VM Set Up	18/11/2023	21/11/2023	
APPROVAL					MC_FSS GLASGOW_UK_NEW Store Opening		22/11/2023	26FF



GROSS NET

SQFT XXX

SQFT XXX