



I = Information (Client)

P = Planning (P1/P2 = Planning Ammendments)

B = Building Control

T = Tender

N = Contract

C = Construction

R = Record (AB = As Built)

B NEWTON ARCHITECTURE

Eastergate, Chichester

West Sussex, PO20 3JT

T: 07886091177 E: bnewtonarchitecture@gmail.com

Job Title: **13A Oving Road**

Job No: **139**

Dwg No Scale Title

000s SURVEY / BASE / EXISTING

000 1:500 Title Plan

001 1:1250 Location Plan

002 1:500 Block Plan as Existing

003 1:200 Site Plan as Existing

etc

PLANS

010 1:100 Ground Floor Plan as Existing

etc

ELEVATIONS

020 1:50/100 South and East Elevations as Existing

021 1:50/100 West Elevation as Existing/Proposed

etc

SECTIONS

041 1:50/100 Section AA as Existing

etc

100s PLANNING SET

SITE

102 1:500 Block Plan as Proposed

103 1:200 Site Plan as Proposed

etc

PLANS

110 1:100 Ground Floor Plan as Proposed

etc

ELEVATIONS

120 1:100 South and East Elevations as Proposed

etc

DETAILS

160 1:10/1:20 Advertisement Details as Proposed

etc

SKETCHES

181 NTS Sketches / 3D - Proposed

SUPPORTING DOCUMENTS

190 NTS Design and Access Statement

191 NTS Heritage Statement

192 NTS Flood Risk Assessment

etc

200s DEMOLITION SET

PLANS

210 1:50/100 Ground Floor Plan - Proposed

etc

ELEVATIONS

220 1:50/100 Elevations as Proposed

etc

300s GENERAL ARRANGEMENT SET (GA)

PLANS

DATE

23 23 23 23 23 24 24 24 24 24
10 11 11 11 11 01 01 03 03 04
30 6 10 16 27 16 30 05 30 10

STATUS

I I P P1 P2 P3 P4 P5 S73 I

LA
TE
ST

/ / / / B C A C F E / / /

310	1:50/100	Ground Floor Plan - Proposed	/	A	A
etc		ELEVATIONS			
320	1:100	South and East Elevations as Proposed	/		/
321	1:100	West Elevation as Existing/Proposed	/		/
etc		SECTIONS			
330	1:50/100	Section A-A as Proposed	/		/
etc					
400s		SERVICES SET			
		FINISHES			
410	1:50/100	Ground Floor Plan - Floor Finishes			
etc		ELECTRICAL / LIGHTING			
420	1:50/100	Ground Floor Plan - Electrical Layout			
430	1:50/100	Ground Floor Plan - Lighting Plan			
etc		DRAINAGE			
440	1:50/100	Ground Floor Plan - Drainage Strategy			
etc					
500s		MAIN WORKS SET			
		PARTITION LAYOUT / SETTING-OUT			
510	1:20/50	Ground Floor Plan - Proposed Builderswork			
etc		ELEVATION / SECTION DETAILS			
521	1:20/50	Detail Elevation/Section - Proposed			
etc		DETAILS			
541	1:10/20	Window Type 1 - Detail 01			
etc					
600s		FIT-OUT WORKS SET			
		ROOM ELEVATIONS			
601	1:20	Room Elevations / Joinery / etc			
etc					
700s		EXTERNAL WORKS SET			
		PLANS			
701	1:50/100	Landscape Plan			
800s		CDM / SPECIFICATIONS / SCHEDULES			
		SCHEDULES			
801	NTS	Scope of Works			
802	NTS	Area Schedule			
803	NTS	Door Schedule			
804	NTS	Window Schedule			
805	NTS	Finishes Schedule			
806	NTS	Lighting & Power Schedule			
807	NTS	Joinery Schedule			
etc		BUILDING REGULATIONS			
810	1:50/100	Ground Floor Plan - Fire Protection Strategy			
etc					
DISTRIBUTION:	E = Email D = Dropbox P = Planning Portal 1 = Paper O = Other				
Client:			E	E	
Quantity Surveyor:			E	E	E
Planning:			P	E	E
Structural Engineer:					
Planning Consultant:					
Main Contractor:					
Building Control:					
Other:					