Drawing Issue Schedule MOrseweBB

Job No. 849 architects
Job Title Harcombe House The Byre Lantern Courtyard
Ropley The Street Bramley

Schedule No. 1.1 Hampshire RG26 5DE

Date of Issue

o day 12116 19 22 30
@ month |01 01 01,01 01
= year 24 24 24 24 24
% status |PL PL PL PL PL
-B PR=Preliminary, PL=Planning, BR=Building Regulations, T=Tender, C=Construction, AB=As Built
Drawing Title No. Revision
|
A3 [Location Plan 001(00 00
A2 |Existing Block Plan 002|00 00
A1 |Existing Site Plan 003|00 00
A1 |Existing Ground Floor Plan 00400 01 02 02
A1 [Existing First Floor Plan 00500 01 01
A1 |Existing Second Floor Plan 00600 01 01
A1 [Existing Roof Plan 007{00 01 01
A1 [Existing East and West Elevations 008]00 01 01
A1 [Existing North and South Elevations 00900 00
A1 |Demolition Plan 010]00 00
A2 [Proposed Block Plan 011]00 01 02
A1 |Proposed Site Plan 012]00 01 02
A1 |Proposed Ground Floor Plan 013|100 01 02 03|04
A1 |Proposed First Floor Plan 014|100 01 02 03|04
A1 [Proposed Second Floor Plan 015|100 01 02 03|04
A1 |Proposed Roof Plan 016|100 01 02 03|04
A1 [Proposed West Elevations 017]00 01 02
A1 [Proposed East Elevations 018|00 01 02
A1 [Proposed North and South Elevations 019]00 01 02
A1 |Existing and Proposed Sections 020 00 01 02
Distribution
Client: e e elele
Planning Consultant: elele|e|e
Concept Architect: elele|e|e
Planning Authority:
Building Control:
Quantity Surveyor:
Structural Engineer:
Services Engineer:
CDM Co-ordinator:
Contractor:




