
 

Construction Traffic Management Plan 
Brock Cottage, Burford Road, Brize Norton, OX18 3NR 

 
Hours of Operation: 
 
The hours the site will be open: 

Monday to Friday: 07:30am to 17:30pm  

Saturday: 08:00am to 13:00pm 

Sundays including bank holidays: no planned work without prior agreement. 

Complying with West Oxfordshire District Council requirements regarding noise 
control and peak congestion periods in and around the village, no deliveries of plant 
or materials will take place to or from the site between the hours of 07:30-09:30 and 
15:00-18:00. 
 
Deliveries / Haulage / Storage  
 
We are experienced in understanding how important it is to ensure site deliveries 
have minimal impact on the local area.  
 

The largest size delivery vehicle allowed is 9m in length. 

Travel to site will be via the A40 – Brize Norton Rd B4477 

Caution Site Entrance signs will be placed approx. 20m either side of the 

entrance/turning points onto Burford Rd. 

No Contractor Parking Signs will be displayed on the verge. 

The Standard Instructions for Suppliers making deliveries to site are as follows: 

• All drivers are to make contact with the site management/Supervisor team on the 

numbers provided. 

• All purchase orders for site materials and plant will include delivery instructions and 

site contact numbers. 
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Prior arrival: 

 

• Calling in advance, the site management team can advise if the site is clear for 
delivery to proceed to site. Should there be any issues or delays either in the Village 
or on the site, transport will be kindly asked to wait at the agreed service stations in 
the following locations: 
 
• Lay-bys on the A34 & A40 

On arrival, the transport will be met by a Banksman and managed on to and off site. 

All vehicle movements in/out of the site to/from the highway will be controlled by a 
banksman at all times, with priority given to background traffic (including pedestrians 
and cycles) along the Causeway. 
 
The gates to the site will be set back from the property boundary by approx. 20m to 
allow the transport to enter the lane and be held if required and without hindering 
the footway on entry and egress.  
 
Marker posts will be erected as a visual aid at the locations of the overhead cables. 
 
 
o PARKING ON BURFORD RD IS PROHIBITED 
 
Wheel washing facilities will be located in the designated site compound. 
 
The location of the compound will be to the left of the access lane, at the turning 
head before the walnut tree on the site. 
 
The temporary compound and access lane will be constructed of a suitable clean 
stone and maintained and a wheel wash available to minimise transfer of site debris 
onto the Burford Rd.  
 
Approach from Minister Road and B4477 – Caution site entrance signs to be placed 
20m either side of the site entrance. 
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Prohibited parking on the Burford Road for construction traffic 
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Green hatched – Access Road. 
Blue Hatched – cabins and material storage area. 
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Route to site via A40 – Brize Norton Rd B4477.  


